
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Shiloh Church Road Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region III

Subject: POLREP #12
Shiloh Church Road Site
A38Q
Nathalie, VA 
Latitude: 36.9699000 Longitude: 78.9807000 

To: Lauren Pillow, VDEQ
Ray Earp, VDEM
Mr. Steven Dishman, Halifax County
Briana Bill, VDH

From: Christine Wagner, OSC 

Date: 9/2/2019 

Reporting Period: 8/26/198/30/19 

1. Introduction

1.1 Background

Site Number: A38Q Contract Number:

D.O. Number: Action Memo Date: 5/23/2019

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 6/27/2018

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category  Removal Action

1.1.2 Site Description

The Shiloh Church Road Site consists of three privately owned parcels of property.  Two of the properties
were historically used for a salvage yard and convenience store.  During EPA's Removal Assessment,
hazardous substances including, but not limited to PCBs, lead, and radioactive debris were identified.  The
assessment also revealed the presence of battery casings containing lead third property.  The source of the
hazardous substances on the third property are related to the other two properties.

1.1.2.1 Location

The Site is located near the intersection of LP Bailey Highway and Shiloh Church Road in Nathalie, Virginia,
an unincorporated area of Halifax County.

1.1.2.2 Description of Threat

Elevated levels of volatile organic contaminants in drinking water wells above EPA Maximum Contaminant
Levels ("MCLs")
Elevated levels of PCBs in surface soils;
Elevated levels of lead in surface soils;
Drums, cylinders, and other containers which contain hazardous substances;
Debris and soil which contain radioactive substances.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A removal assessment indicated that hazardous substances are present which pose an imminent and
substantial threat to public health, welfare, and the environment.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
In May and July of 2018, EPA performed a removal assessment at three properties near the intersection of
LP Bailey Highway and Shiloh Church Road.

The results of the Removal Assessment indicated the presence of hazardous substances which meet the
criteria listed in 40 CFR 300.415b.  An Additional Funding Request Exemption from Statutory Limits and 
Request for Exemption to the 12Month Statutory Limit and Change in Scope of Work was signed by the
Superfund and Emergency Management Director on 
May 23, 2019.

2.1.2 Response Actions to Date

1.  Radiation Debris: ERRS received analytical from RadDrum #1 and B25 Boxes 1&2 of soil.  All
samples were sent to ALS lab for full gamma spectroscopy, SVOCs, VOCs, ignitability, inorganics,
paint filter test, and PCBs.  PCBs were found in all 3 samples ranging from 270380 mg/kg.  Lead
was also present in quantities which designate 

2.  Soil Pile #2 – Analytical results from Soil Pile #2 were received.  PCB concentration was less than
50 mg/kg, so this waste does not require TSCA disposal.

3.  PCBcontaminated spot areas:  EPA received information regarding PCB debris. PCB debris will
need to be disposed by macroencapsulation.

4.  Containers:  11 cylinders were collected from around Property #1 and moved to drum staging area.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The source of the potential contamination has not been identified.  EPA is working with enforcement officials
to develop an enforcement strategy.  START is collecting any debris which contains markings.  The
markings are being documented for possible future PRP response.    The OSC coordinated with EPA Cost
Recovery personnel this week to obtain additional information regarding nearby properties.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Soil/debris areas which exceed 50 mg/kg PCBs and/or RCRA metals will be excavated and staged in the
applicable staging areas.

2.2.1.1 Planned Response Activities

The response actions will include removal of the hazardous substances identified in the Action Memo.   

2.2.2 Issues

Proactive actions to remove visible PCB articles resulted in analysis of Pile #2 has having <50 mg/kg. This
strategy can be considered a best practice for delineating the Site waste to the extent possible. 

All personnel demobed for the Labor Day Holiday weekend.  No Site operations are scheduled for 8/309/2. 
Operations will resume on Tuesday 9/3/19.

2.3 Logistics Section

Measurements were taken from the staging area which is currently being rented.  Area of use is 9600
square feet.  EPA is renting this property for a safe staging area of equipment.  During EPA"s use of the
property, the property owner will not have full and complete access, so a rental agreement was arranged.

2.4 Finance Section

A modification to the ERRS Task Order was made on 6/29/19, raising the ERRS Site ceiling to $686,000
A new Removal TDD was assigned to START.  The new ceilings are noted below
The accounting listed below reflects the funding authorized in the May 23, 2019 Decision Document

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $686,000.00 $440,716.00 $245,284.00 35.76%

START $239,725.00 $104,675.00 $135,050.00 56.34%

Intramural Costs

Total Site Costs $925,725.00 $545,391.00 $380,334.00 41.08%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA received results of 3 days of personal air sampling.  All results were negligible.  The results were
reviewed by both ERRS and START H&S Officers.  All agreed operations could be downgraded to modified
level D.

2.5.2 Liaison Officer

2.5.3 Information Officer

EPA CIC updated the Site Community Involvement Plan

3. Participating Entities

3.1 Unified Command
Halifax County Halifax County Emergency Management
Virginia Department of Health 
Virginia Department of Radiological Health
Virginia Department of Environmental Quality
Virginia Department of Emergency Management
EPA          

3.2 Cooperating Agencies
ATSDR

4. Personnel On Site

EPA  1
ERRS  8
START  4

5. Definition of Terms

ARARs  Applicable, Relevant, and Appropriate Requirements
ATSDR  Agency for Toxic Substances Disease Registry
EPA  US Environmental Protection Agency Region 3
EPA ERT  Environmental Protection Agency Environmental Response Team
ER  Environmental Restoration LLC (EPA's cleanup contractor)
ERRS  Emergency Response and Rapid Services (Contractor)
HASP  Health and Safety Plan
MCL  Maximum Contaminant Level for Public Drinking Water Supplies
PCE  Perchloroethylene, (also known as tetrachloroethylene)
START  Superfund Technical Assistance Response Team (EPA Contractor)
SVOC  Semivolatile organic contaminants
TCE  Trichloroethylene
VDH  Virginia Department of Health
VDEM  Virginia Department of Emergency Management
VDEQ  Virginia Department of Environmental Quality
VOC  Volatile Organic Contaminants

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/ShilohChurchRoadSite

7. Situational Reference Materials

No information available at this time.
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Budgeted
Total To
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%
Remaining
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to develop an enforcement strategy.  START is collecting any debris which contains markings.  The
markings are being documented for possible future PRP response.    The OSC coordinated with EPA Cost
Recovery personnel this week to obtain additional information regarding nearby properties.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Soil/debris areas which exceed 50 mg/kg PCBs and/or RCRA metals will be excavated and staged in the
applicable staging areas.

2.2.1.1 Planned Response Activities

The response actions will include removal of the hazardous substances identified in the Action Memo.   

2.2.2 Issues

Proactive actions to remove visible PCB articles resulted in analysis of Pile #2 has having <50 mg/kg. This
strategy can be considered a best practice for delineating the Site waste to the extent possible. 

All personnel demobed for the Labor Day Holiday weekend.  No Site operations are scheduled for 8/309/2. 
Operations will resume on Tuesday 9/3/19.

2.3 Logistics Section

Measurements were taken from the staging area which is currently being rented.  Area of use is 9600
square feet.  EPA is renting this property for a safe staging area of equipment.  During EPA"s use of the
property, the property owner will not have full and complete access, so a rental agreement was arranged.

2.4 Finance Section

A modification to the ERRS Task Order was made on 6/29/19, raising the ERRS Site ceiling to $686,000
A new Removal TDD was assigned to START.  The new ceilings are noted below
The accounting listed below reflects the funding authorized in the May 23, 2019 Decision Document

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $686,000.00 $440,716.00 $245,284.00 35.76%

START $239,725.00 $104,675.00 $135,050.00 56.34%

Intramural Costs

Total Site Costs $925,725.00 $545,391.00 $380,334.00 41.08%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA received results of 3 days of personal air sampling.  All results were negligible.  The results were
reviewed by both ERRS and START H&S Officers.  All agreed operations could be downgraded to modified
level D.

2.5.2 Liaison Officer

2.5.3 Information Officer

EPA CIC updated the Site Community Involvement Plan

3. Participating Entities

3.1 Unified Command
Halifax County Halifax County Emergency Management
Virginia Department of Health 
Virginia Department of Radiological Health
Virginia Department of Environmental Quality
Virginia Department of Emergency Management
EPA          

3.2 Cooperating Agencies
ATSDR

4. Personnel On Site

EPA  1
ERRS  8
START  4

5. Definition of Terms

ARARs  Applicable, Relevant, and Appropriate Requirements
ATSDR  Agency for Toxic Substances Disease Registry
EPA  US Environmental Protection Agency Region 3
EPA ERT  Environmental Protection Agency Environmental Response Team
ER  Environmental Restoration LLC (EPA's cleanup contractor)
ERRS  Emergency Response and Rapid Services (Contractor)
HASP  Health and Safety Plan
MCL  Maximum Contaminant Level for Public Drinking Water Supplies
PCE  Perchloroethylene, (also known as tetrachloroethylene)
START  Superfund Technical Assistance Response Team (EPA Contractor)
SVOC  Semivolatile organic contaminants
TCE  Trichloroethylene
VDH  Virginia Department of Health
VDEM  Virginia Department of Emergency Management
VDEQ  Virginia Department of Environmental Quality
VOC  Volatile Organic Contaminants

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/ShilohChurchRoadSite

7. Situational Reference Materials

No information available at this time.


